

CentralValleyOnline

Name	Duration	%	Assigned	Owner	Work	Q2 2010			Q3 2010			Q4 2010			Q1 2011			Q2 2011			Q3 2011			Q4 2011			Q1 2012			Q2 2012							
						Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun					
Central Valley Online	21 days					<div><div></div>Central Valley Online</div>																															
Training for staff on TRECA courses	102 days		Foreign Lang																					<div><div></div>Training for staff on TRECA courses</div>													
Students are scheduled into Moodle & TRECA	23 days		Guidance																					<div><div></div>Students are scheduled into Moodle & TRECA</div>													
Refresher trainings	23 days		Foreign Lang																					<div><div></div>Refresher trainings</div>													
Assign Committee	21 days		Superintendent			<div><div></div>Assign Committee</div>																															
Project Team formed - assigns sub-cmtes	44 days		Project Manager									<div><div></div>Project Team formed - assigns sub-cmtes</div>																									
Foreign Lang Team meets	44 days		Foreign Lang									<div><div></div>Foreign Lang Team meets</div>																									
Communication Team meets	44 days		Communication									<div><div></div>Communication Team meets</div>																									
Health Team meets	44 days		Health Chair									<div><div></div>Health Team meets</div>																									
Financial Lit Team meets	44 days		Fin Lit Chair									<div><div></div>Financial Lit Team meets</div>																									
Finance Team meets w/all cmtes	23 days		Finance Chair									<div><div></div>Finance Team meets w/all cmtes</div>																									
e-Newsletter starts	239 days		Communication															<div><div></div>e-Newsletter starts</div>																			
Recommendations to Superintendent	22 days		Project Manager															<div><div></div>Recommendations to Superintendent</div>																			
Hardware Ordered	20 days		(IT Director)															<div><div></div>Hardware Ordered</div>																			
Superintendent Review	45 days		Superintendent															<div><div></div>Superintendent Review</div>																			
Student course selections made	23 days		Guidance															<div><div></div>Student course selections made</div>																			
School board recommendation/vote	21 days		Superintendent															<div><div></div>School board recommendation/vote</div>																			
Hardware/Software Installed	45 days		(IT Director)															<div><div></div>Hardware/Software Installed</div>																			
Communication Cmte adds web page	21 days		Communication															<div><div></div>Communication Cmte adds web page</div>																			
Contract Negotiated w/TRECA	66 days		Project Manager															<div><div></div>Contract Negotiated w/TRECA</div>																			
Students/Parents informed	20 days		Guidance															<div><div></div>Students/Parents informed</div>																			
Fin Lit Curriculum written for Moodle	66 days		Fin Lit Chair															<div><div></div>Fin Lit Curriculum written for Moodle</div>																			
Training Moodle Users	44 days		(IT Director)															<div><div></div>Training Moodle Users</div>																			
Wrap-up project	22 days		Project Manager															<div><div></div>Wrap-up project</div>																			